

Recovery Plan Action Status

Plan Name: Virginia Fringed Mountain Snail
Plan Status: Final
Plan Date: 09-May-83
Lead Agency: USFWS
Lead Office: Virginia Ecological Services Field Office
 (804) 693-6694

Species	Action Priority #	Action #	Action Description	Action Status	Est. Initiation Date	Est. Completion Date	Responsible Parties	Work Type	Labor Type	Action Comments
Virginia fringed mountain snail (Polygyriscus virginianus)	1	1.1	Determine land ownership	Unknown			U.S. Fish and Wildlife Service, The Nature Conservancy, Virginia Department of Game and Inland Fisheries	Work type not yet selected	Labor type not yet selected	
Virginia fringed mountain snail (Polygyriscus virginianus)	1	1.2	Evaluate options for protection	Not Started			U.S. Fish and Wildlife Service, The Nature Conservancy, Virginia Department of Game and Inland Fisheries	Work type not yet selected	Labor type not yet selected	
Virginia fringed mountain snail (Polygyriscus virginianus)	1	1.3	Determine and implement protection	Not Started			U.S. Fish and Wildlife Service, The Nature Conservancy, Virginia Department of Game and Inland Fisheries	Work type not yet selected	Labor type not yet selected	Acquisition costs may be incurred in future years.
Virginia fringed mountain snail (Polygyriscus virginianus)	1	2.1	Identify potential habitat sites	Ongoing Current	FY 2008		U.S. Fish and Wildlife Service	Research: Habitat Requirements	Contract	By contract.
Virginia fringed mountain snail (Polygyriscus virginianus)	1	2.2	Survey potential sites for shells	Ongoing Current	FY 2008		U.S. Fish and Wildlife Service	Research: Population Surveys	Species Expert	By contract.
Virginia fringed mountain snail (Polygyriscus virginianus)	1	2.3	Sample for living snails	Ongoing Current	FY 2008		U.S. Fish and Wildlife Service	Research: Population Surveys	Contract	By contract.
Virginia fringed mountain snail (Polygyriscus virginianus)	1	3.1	Determine land ownership of additional areas	Ongoing Current	FY 2008		U.S. Fish and Wildlife Service, Virginia Department of Game and Inland Fisheries	Management: Planning	Contract	By contract.

Species	Action Priority #	Action #	Action Description	Action Status	Est. Initiation Date	Est. Completion Date	Responsible Parties	Work Type	Labor Type	Action Comments
Virginia fringed mountain snail (Polygyriscus virginianus)	1	3.2	Evaluate option for protection of additional areas	Ongoing Current	FY 2008		U.S. Fish and Wildlife Service, Virginia Department of Game and Inland Fisheries	Work type not yet selected	Contract	
Virginia fringed mountain snail (Polygyriscus virginianus)	1	3.3	Determine and implement protection of additional areas	Not Started			U.S. Fish and Wildlife Service, Virginia Department of Game and Inland Fisheries	Work type not yet selected	Labor type not yet selected	Implementation of this step is unlikely to occur before FY 87.
Virginia fringed mountain snail (Polygyriscus virginianus)	2	4	Monitor distribution and habitat	Not Started			U.S. Fish and Wildlife Service, Virginia Department of Game and Inland Fisheries	Work type not yet selected	Labor type not yet selected	By contract.
Virginia fringed mountain snail (Polygyriscus virginianus)	2	5.1	Determine essential elements of habitat	Ongoing Current	FY 2008		U.S. Fish and Wildlife Service	Research: Habitat Requirements	Contract	By contract.
Virginia fringed mountain snail (Polygyriscus virginianus)	2	5.2	Conduct wet weather survey	Not Started			U.S. Fish and Wildlife Service	Work type not yet selected	Labor type not yet selected	By contract.
Virginia fringed mountain snail (Polygyriscus virginianus)	2	5.3	Identify conflicting activities	Not Started			U.S. Fish and Wildlife Service, Virginia Department of Game and Inland Fisheries	Work type not yet selected	Labor type not yet selected	
Virginia fringed mountain snail (Polygyriscus virginianus)	2	5.4	Develop and implement management plan	Not Started			U.S. Fish and Wildlife Service, Virginia Department of Game and Inland Fisheries	Work type not yet selected	Labor type not yet selected	Actual implementation of the management plan is unlikely to begin before FY 87.