Recovery Plan Action Status

Plan Name: Davis' Green Pitaya Cactus

Plan Status: Final Plan Date: 20-Sep-84

Lead Agency: USFWS
Lead Office: Austin Ecological Services Field Office
490-0057)

Species	Action Priority #	Action #	Action Description	Action Status	Est. Initiation Date	Est. Completion Date	Responsible Parties	Work Type	Labor Type	Action Comments
Davis' green pitaya (Echinocereus viridiflorus var. davisii)	1	11	Enforce existing trade regulations under ESA, CITES, and the Lacey Act	Not Started			U.S. Fish and Wildlife Service, Law Enforcement Division, USFWS Regional Office 2	Work type not yet selected	Labor type not yet selected	
Davis' green pitaya (Echinocereus viridiflorus var. davisii)	1	13	Display "No Trespassing" signs along U.S. Highway 385	Not Started			U.S. Fish and Wildlife Service, Office of Endangered Species, USFWS Regional Office 2	Work type not yet selected	Labor type not yet selected	
Davis' green pitaya (Echinocereus viridiflorus var. davisii)	1	21	Develop cooperative agreements with private landowners	Not Started			The Nature Conservancy, U.S. Fish and Wildlife Service, Office of Endangered Species, USFWS Regional Office 2	Work type not yet selected	Labor type not yet selected	
Davis' green pitaya (Echinocereus viridiflorus var. davisii)	2	22	Develop and implement habitat management plans for all existing Davis' green pitaya cactus habitat	Not Started			U.S. Fish and Wildlife Service, Office of Endangered Species, USFWS Regional Office 2	Work type not yet selected	Labor type not yet selected	
Davis' green pitaya (Echinocereus viridiflorus var. davisii)	1	23	Protect occupied suitable habitat	Not Started			U.S. Fish and Wildlife Service, Division of Realty, The Nature Conservancy, U.S. Fish and Wildlife Service, Office of Endangered Species, USFWS Regional Office 2	Work type not yet selected	Labor type not yet selected	
Davis' green pitaya (Echinocereus viridiflorus var. davisii)	2	3	Study population biology and ecology	Not Started			U.S. Fish and Wildlife Service, Office of Endangered Species, USFWS Regional Office 2	Work type not yet selected	Labor type not yet selected	

Species	Action Priority #	Action #	Action Description	Action Status	Est. Initiation Date	Est. Completion Date	Responsible Parties	Work Type	Labor Type	Action Comments
Davis' green pitaya (Echinocereus viridiflorus var. davisii)	1	41	Develop a trade study	Not Started			U.S. Fish and Wildlife Service, Office of Endangered Species, USFWS Regional Office 2	Work type not yet selected	Labor type not yet selected	
Davis' green pitaya (Echinocereus viridiflorus var. davisii)	1	42	Develop a monitoring study	Not Started			U.S. Fish and Wildlife Service, Office of Endangered Species, USFWS Regional Office 2	Work type not yet selected	Labor type not yet selected	
Davis' green pitaya (Echinocereus viridiflorus var. davisii)	2	43	Determine the feasibility of reducing collecting pressure by promoting artificial propagation program	Not Started			U.S. Fish and Wildlife Service, Office of Endangered Species, USFWS Regional Office 2	Work type not yet selected	Labor type not yet selected	
Davis' green pitaya (Echinocereus viridiflorus var. davisii)	2	44	Establish FWS official policy on the cactus trade problem	Not Started			U.S. Fish and Wildlife Service, Office of Endangered Species, USFWS Regional Office 2	Management: Other, Other: Regulations	Internal Administrative, Internal Technical Assistance	
Davis' green pitaya (Echinocereus viridiflorus var. davisii)	3	5	Develop public awareness, appreciation, and support	Not Started			U.S. Fish and Wildlife Service, Office of Endangered Species, USFWS Regional Office 2	Work type not yet selected	Labor type not yet selected	